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Asbury Park: Neptune T ownship:
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Neptune, NJ 07753 Neptune, NJ 07753



School Name
EDA Package

Asbury Park

New Elementary
School

Asbury Park

New Early
Childhood

ET-0038

Asbury Park HS
(Addition &
Reno)

ET-0042

Asbury Park
Bangs Ave ES

(Addition &
Reno)

ET-0039

Asbury Park

Asbury Park MS
(Addition &
Reno)

ET-0040

Asbury Park
Thurgood
Marshall ES
(Addition &
Reno)

ET-0041

Region 7-Asbury Park

Estimated

Approximate Bid Date

Cost

sTarget RFP for A/E (Site Investigation) $14.2 mil
May 2004

» Target RFP for A/E (Design)Sept.2005

 Start Construction Aug. 2006

*Target RFP for A/E (Site Investigation)
May, 2004

Target RFP for A/E (Design) Sept. 2005

« Start Construction May, 2006

$7.3 mil

» Selected Site Investigation Consultant $20 mil

by Oct. 2003
e Target A/E RFP for Design by July 2004
« Start Construction July 2005

* A/E Design Start Date: Jul. 2003
* Bid Date: Oct. 2004
e Start Construction Target: Feb. 2005

$7.6 mil

e A/E Design Start Date: Jul. 2003
* Bid Date: Oct. 2004
« Start Construction Target: Feb. 2005

$17.5 mil

» A/E Design Date Started: Jul. 2003
* Bid Date: Mar. 2004

« Start Construction Target: May 2004

$8.5 mil

Construction

Scope

*New 3 story 71,750 sq. ft. School in Re-development Zone

e Pre-K thru 5

* Multi-purpose, Cafeteria, Community room, Special Ed.,
SGls, CR’s, etc.

* New 40, 302 sq. ft. facility for 3 and 4 year olds

* Site Next to Existing Thurgood Marshall Elementary School

« Site feasibility study consultant will be on board by Mid
March 2003.

¢ Renovation and Addition to existing 4 story building
* Gym, Locker Rooms, Music, 3 Applied Technical rooms, 9
Science
Labs, 4 Special Ed., 1 Computer Lab, and 4 Class rooms
 Select Site Investigation Consultant by May 1, 2003

* Renovation and Addition to existing three story building

* New Cafeteria, Kitchen, Multi-Purpose, Art, Music and Lab
« Renovation of existing Spec. Ed., K.G., Pre-K, and 1st grade
e Bundle with Middle School

« Addition and renovation to existing 3 story building

e Geo-Thermal Energy w/ Ground Source Heat Pumps

* Media center, 7 Science Labs, Art Room, Computer Lab, 5
SGl
rooms, Special Ed., and Multi-purpose rooms

» Addition and renovation to existing 3 story building

« New Gymnasium, Stage, Lockers, Kitchen, Storage and
Office in the Addition

* Renovation of Entrance, Lobby, Discovery &Technical Labs

e Ground Source Heat Pumps and Geo-thermal



New Model “A” Elementary - $14.2 million
Asoury Park, New Jersey

*New 3 story 71,750 S.F. School — K
through 5

= Multi-Purpose, Cafeteria, Community
Room, Special Ed. SGI's, CR’s, etc.

= May Be Expanded To a Community
School.

Target RFP for Site Investigation A/E: May 2004

Target RFP for A/E Design: Sept. 2005

Start Construction: Aug. 2006
Design Consultant: TBD



New Early Childhood Center - $7.3 million
Asbury Park, New Jer sey

= New 40,302 S.F. Facility for 3and 4 Year Olds
= Siteto beldentified and Acquired

Site Feasibility Target Date: May 2004

A/E Selection by: Sept 2005
Start Abatement Demo and Construction: Aug 2006



Asbury Park High School - $20 million

Aspbury Park, New Jersey

= Renovation and Addition to Existing
Four Story Building

= Gym, Locker Rooms, Music Room
= Three Applied Technical Rooms
= Nine Science Labs, Four Special Ed.,

= One Computer Lab and Four Class-
Rooms

Selected Site Investigation Consultant by: Oct. 2003
Select A/E for Design by: Jul 2004
Start Construction: Jul 2005

Design Consultant: TBD



Bangs Elementary School - $7.6 million
Asbury Park, New Jer

T T e

Renovation and Addition to existing Three Story
Building.

New Cafeteria, Kitchen, Multi-Purpose, Art, Music
and Lab.

Geo-Thermal with Ground Source Heat Pumps.

Renovation of Existing Spec. Ed., K.G., Special Ed,
Pre-K, & 1st Grade.

Bundled with the Asbury Park Middle School.

Design Start Date by A/E Firm: Jul 2003.
Target Bid date: July 2004.
Start Construction: Nov. 2004.

Design Consultant: Nadaskay Kopelson Architects



Asbury Park Middle School - $17.5 million
Asbury Park, New Jer sey

= Addition and Renovation to existing 3 Story Bldg.

» Geo-Thermal Energy w/ Ground Source Heat
Pumps/

= Media Center, 7 Science Labs, Art Room,
Computer Lab, 5 SGI Rooms, Special Ed. & Multi-
Purpose Rms.

= Design and Bundled with Bangs Ave School.

= Construction Bid Both Bundled & Separately.

Design Start Date by A/E Firm: July 1, 2003
Targeted Bid Date: Oct. 2004
Start Construction: Feb. 2005

Design Consultant: Nadaskay K opelson Architects



Thurgood Mar shall Elementary-$8.5 million
Asbury Park, New Jer sey

= Addition and renovation to existing three
Story Building.

= New Gymnasium, Stage, Lockers,
Kitchen, Storage and Office
in the Addition.

= Renovation of Entrance, Lobby,
Discovery and Technical Labs.

= Ground Source Heat Pumps.

Design Start Date by A/E Firm: July 2003
Bid Date: Mar 2004
Target Bid Date: May 2004

Design Consultant: Gilbert Architects



School Name
EDA Package No

New Community
School
ET-0013

Green Grove ES
(Addition & Reno)

ET-0026

Shark River Hills ES
(Addition & Reno)

ET-0012

Summerfield ES (New)

ET-0027

HS Swing Space
(Reno)
ET-0015

Neptune MS
(addition & reno)
&
Gables ES (reno)

ET-0052

Approx. Bid
Date

Awarded

Awarded

Awarded

Mar 2004

Complete

Awarded

Region 7-Neptune, NJ

Estimated

Construction

Cost

$36 mil

$8.5 mil

$7.8 mil

$20 mil

$5.3 mil

$16.5 mil

$2.6 mil

Scope

*New 161,000 sq ft, 3 story bldg serving Pre-K thru Grade 5 adjacent to Early Childhood Center

*Parent Center, Tutoring Center, Cafeteria, Gymnasium with Locker Room and Stage, Art and
Music Rooms, Media Center, Special Education Facilities, Roof Top Science Area, Police
Substation, Health Service Clinic and Acoustic Center.

*Renovations to 7,000 sq ft of an existing 39,000 sq ft facility

eAddition of 21,700 sqg ft of one story space including new Cafeteria, Kitchen, Music and Art
rooms, and Gymnasium

*Renovations to 4,600 sq ft of an existing 40,000 sq ft facility

*Addition of 15,100 sq ft of one story space including new Art Rooms, Gymnasium and
Classrooms

*New 105,000 sq ft three (3) story facility. New facility will be constructed adjacent to the existing
facility. Existing facility to be demolished.

*Renovation / conversion of former PNC Bank building across from Neptune High School into
swing space.

*Renovation per revised DOE submission includes alterations to levels one through four. Level
oneto include Multi Purpose Room, Band Room and Administrative Offices. Levels two and

three to include classroom space. Level four to include specialty instructional areas such as
Science Labs.

*Addition of Tech Ed, Life Sciences, Science Lab, Classrooms and Support Space
*Relocation of Music Department

*Renovation of Cafeteria, Kitchen, Media Center

New CAD and Art Labs at former Music Area

Renovation to existing 53,500 sq ft facility

*Proposed DOE scope revisions include a reduction of building program due to revised
demographics. Eliminate building addition and proceed with renovation.



Community School - $36 Million
Neptune, New Jersey

Design Consultant: SSP Ar chitectural Group

= New 161,000 Sq Ft —Three Story Building Serving Pre-K thru Grade 5 Adjacent to Early
Childhood Center

= Parent Center, Tutoring Center, Cafeteria, Gymnasium with Locker Room and Stage,
Art and Music Rooms, Media Center, Special Education Facilities, Roof Top Science Area,
Police Substation, Health Service Clinic and Acoustic Center

= Design Status: Completed

Awarded
Construction Target: Ending Nov 2005



Green Grove Elementary - $8.5 Million
Neptune, New Jer sey

Design Consultant: SSP Architectural Group

= Renovation to existing 53,500 S.F Facility

= Proposed DOE scope revisions include a reduction of building
program due to revised demographics. Eliminate building addition
and proceed with renovation.

= Design Status: 95% CD

Awarded
Construction Target: Ending Sept 2004



Shark River Hills Elementary - $7.8 Million
Neptune, New Jer sey

Design Consultant: SSP Architectural Group

= Renovations to 4,600 sq ft of an existing 40,000 S.F. Facility

= Addition of 15,100 sq ft of one story space including new Art Rooms,
Gymnasium and Classrooms

= Design status: 95% Construction Documents

Awarded
Construction Target: Ending April 2005



Summerfield Elementary — $20 million
Neptune, New Jer sey

Design Consultant: SSP Architectural Group

S A e T
e S o e

B s e S A S T S

= Design/Build - A New 105,000 S.F. Three Story Facility.
= New Facility will be Constructed Adjacent to the Existing Facility.

= Existing Facility to be Demolished and converted into a Parking Area.

Currently Out to Bid: Approx Bid Date: Mar. 2004
Construction Target: May 2004 thru Sept. 2005



High School Swing Space (Reno) - $5.3 Million
Neptune, New Jer sey

Design Consultant: Kellenyi Johnson Wagner A E ;-wf”"_"“‘x—-_____

= Renovation / conversion of former PNC Bank building across from Neptune High
School into Swing Space.

= Renovation per revised DOE submission includes alterations to Levels 1-4

= Level one to include Multi Purpose Room, Band Room and Administrative Offices.
Levels two and three to include classroom space. Level four to include Specialty
Instructional Areas such as the Science Labs.

Awarded

Construction Target: Complete



Neptune Middle School Gables Elementary School
$16.5 million $2.6 million
Neptune, NJ Neptune, NJ

Design Consultant: SSP Architectural Group Design Consultant: SSP Architectural Group

= Addition of Tech Ed, Life Sciences, Science = Renovation to existing 53,500 sq ft facility

Lab, Classrooms and Support Space = Design Status: Complete
» Relocation of Music Department

= Renovation of Cafeteria, Kitchen, Media Center
Awarded

= New CAD and Art Labs at former Music Area Construction Target: Ending Nov 2005
= Design Status: Complete

Awarded
Construction Target: Ending Nov 2005



